

DIS Projects Dashboards

Tom Cirimele

08-09-2024

DIS Projects – In Progress



| Sponsor | Project Name | Vendor/ Project Manager | Start Date | Due Date | Status |
|--------------------|--|----------------------------|------------|------------|--------|
| Thomas Cirimele | Notification Review and Expansion Phase I All Current | IK Consulting | | 7/30/2024 | |
| Scott Orr | Wizard Development Phase I | Gray Quarter | 11/20/2023 | 9/30/2024 | |
| Alex Rosas | DPR - Implement Remaining Record Types (5) - Group 1 | Sandra Luce | 1/19/2024 | 8/9/2024 | |
| Christel Querijero | GoGov CRM Integration - SoCo Connect | Tom Hartman | 7/29/2024 | 7/29/2024 | |
| Thomas Cirimele | Accela User Review | DIS | 3/4/2024 | 8/9/2024 | |
| Nathan Quarles | Rewrite Permit Expiration Process (SR965169 + SR954475) | IK Consulting | 11/8/2023 | 7/30/2024 | |
| Scott Orr | Metrics Dashboards | Gray Quarter | 2/1/2024 | 9/30/2024 | |
| | * Task Due Dates | | 2/1/2024 | 9/30/2024 | |
| | * Existing Time to Issuance migration | | 2/1/2024 | 9/30/2024 | |
| | * Work in/Work Out | | 2/1/2024 | 9/30/2024 | |
| Robert Agüero | Tree Ordinance Update | | 6/28/2024 | 8/30/2024 | |
| Cecily Condon | Water Efficient Landscape Ordinance (WELO) | | 7/30/2024 | 11/30/2024 | |
| Nathan Quarles | Auto Issue Permits: Furnace and Electrical Panel | IK Consulting | 7/5/2024 | 8/5/2024 | |
| Ross Markey | Auto Issue Permits: Vacation Rental License | IK Consulting | 7/16/2024 | 9/2/2024 | |
| Ross Markey | Auto Issue Permits: Property Manager Certificate | | | | |
| Thomas Cirimele | Accela Move to SaaS | | 8/29/2024 | 2/28/2025 | |
| | * Selectron upgrade to subscription cloud service | | | 2/28/2025 | |
| ISD | Move S:\ Drive to SharePoint | Tom Hartman | | | |

DIS Projects – Not Started



| | Sponsor | Project Name | Vendor/ Project Manager | Due Date | Status |
|-----|-------------------|---|-------------------------------|-----------|--------|
| | Thomas Cirimele | Update ADD Record Type | Eric Craigie | 7/1/2024 | |
| | Thomas Cirimele | Notification Review and Expansion Phase II Remaining RT | IK Consulting | 9/30/2024 | |
| | Ross Markey | Vacation Rental Licensing Phase II | | 6/1/2025 | |
| | ISD | Move S:\ Drive to SharePoint | Tom Hartman | | |
| | Scott Orr | Time Tracking At Cost Projects | | | |
| | Scott Orr | DPR Implementation - Zoning Permit, Use Permit, ADR Permit | | | |
| | Thomas Cirimele | License Professional integration | | | |
| | Thomas Cirimele | Email validation for Accela | | | |
| | Thomas Cirimele | Digital Signatures | | | |
| | Mark Francesci | Code Enforcement Matrix | | | |
| | Nathan Quarles | VuSpex video inspections | | | |
| | Alex Rosas | Well Ordinance Phase II? | | | |
| | Robert Pennington | ARM Record - Commercial Quarry; Convert Historical Records | IK Consulting | | |
| NEW | Andy Casarez | Accela Engineering Module for Agricultural Weights & Measures | IK Consulting | | |
| | Mark Francesci | Cannabis Hoop House Code Enforcement/Fire | Eric Craigie | | |
| | Scott Orr | Infilla Implementation | | | |
| | Alex Rosas | Express Permit: Transportation | | | |

DIS Projects – Completed



| Sponsor | Project Name | Vendor/ Project Manager | Start Date | Date Completed | % Complete | Status |
|-----------------|--|----------------------------|------------|-------------------|------------|--------|
| Ross Markey | Vacation Rental Licensing Phase I | Thomas Cirimele | 1/24/2024 | 6/14/2024 | 100% | |
| Nathan Quarles | BLD No Plan Check Rework | IK Consulting | 11/1/2023 | 4/10/2024 | 100% | |
| Alex Rosas | Transportation Issued Permit Report | IK Consulting | 1/31/2024 | 4/10/2024 | 100% | |
| Thomas Cirimele | Ag Comm Violation Record | IK Consulting | | 4/5/2024 | 100% | |
| Thomas Cirimele | Accela Upgrade | Gray Quarter | 9/6/2023 | 2/29/2024 | 100% | |
| Thomas Cirimele | Alchemy Deprecation | Sandra Luce | 2016 | 2/29/2024 | 100% | |
| Thomas Cirimele | Inspection Cancellation | IK Consulting | | 2/29/2024 | 100% | |
| | CRM Build for GoGov | | 10/1/2023 | 1/31/2024 | 100% | |
| Scott Orr | Online Submittal Planning Record Types (6) | | | 12/1/2023 | 100% | |
| Brad Cannon | ACA Requirements/Document Types (AB2234) | Tom Hartman | 11/9/2023 | 12/1/2023 | 100% | |
| Thomas Cirimele | Selectron fixes | | | 11/30/2023 | 100% | |
| Nathan Quarles | Auto Issue Permits: Water Heater + Re-roof | | | 9/30/2023 | 100% | |
| Thomas Cirimele | Fiscal Year Fee Update | Tom Hartman | 4/8/2024 | 6/30/2024 | 100% | |